
La Jolla Area Public Improvements Email Update #48
Period: May 27, 2003 – June 6, 2003

Overview

This update is provided to share information about the progress of the La Jolla Area
Public Improvement Projects. Our goal is to prevent surprises and hear from you. We
welcome and encourage your feedback as it helps us to work together more effectively.
Also, we will continue to add contact names to the distribution list as people express an
interest in receiving this information.

For ease of reading, this report is organized into the following categories:

1. Construction schedule addressed in this report
2. Construction status this week
3. Community involvement, outreach and information

1) Construction schedule addressed in this report

This email report provides information about the following projects:

A. Ardath Road Improvements:
       -Tree relocation

June 2001- 2003 (and as needed beyond that)
       -Road Realignment and Water/Sewer Replacement

Sept 2002 – Sept 2003

B.  Torrey Pines Road/La Jolla Boulevard Pipeline Replacement Project, Phase II
Currently in design phases

2) Construction status for the week

2A) Ardath Road Improvements:

Road Work
The road construction began September 3 and will occur during the day for one year.
Work hours will be typically from 8:30 a.m. to 3:30 p.m. The daytime hours can vary
depending on the type of work and traffic control set-up.

Current Work
West Coast General’s activities for the week of May 27 are:

-Place cement treated base* at the section on Ardath Road and Hidden Valley Road that
was previously demolitioned

-Pour curb and gutter in the center island west of Hidden Valley Road and landscaped
area on La Jolla Shores Drive



-Work on cross gutter** at the school access road

-Pour concrete for the pedestrian ramps at Torrey Pines north near landscaped area and
on Calle Juela

-Paving of the existing work area on La Jolla Parkway and Torrey Pines Road can occur
by the end of the week.  If not, this activity will be done the following week.

Future Work
During the week of June 2, West Coast General will be conducting the following
activities:

-Excavation along center of Torrey Pines Road between Hidden Valley and La Jolla
Shores Drive for construction of new median and pouring of curb & gutter at same
location is also possible by the end of the week.

-Cross gutter** at school access road will also be extended.

-Striping along Torrey Pines Road and La Jolla Parkway shifting traffic north to allow the
contractor to develop another work area.

* Building a street, involves many layers.  These include: sub-grade, cement treated
base, and asphalt concrete.  The asphalt and underlying rock material (cement treated
base) make up a certain depth.  The soil underneath is the subgrade.  The soil is usually
cut to the proper depth to accommodate the street section (asphalt concrete and cement
treated base) and compacted using a roller.  Preparing subgrade means the contractor
is cutting the proper depth and then compacting.  When compaction is complete, the
sub-grade is ready for the next level of cement treated base and asphalt concrete.

** A cross gutter is a large concrete apron that runs from one corner to another corner at
certain intersections where the volume of runoff in the gutter is large.  Without the cross
gutter, the stream of water would pose a safety risk to traffic.

Traffic Control During the Day
East and westbound traffic on Torrey Pines Road was reduced to one lane each way
between the La Jolla Parkway/Torrey Pines Road merge and Ardath Lane. This traffic
control will be for at least two months.  This will allow the contractor to construct the
north side of the new intersection in one phase rather than in three phases as originally
planned.  This allows the contractor to complete the work more quickly with fewer
changes in traffic patterns.  When completed, the new intersection will be opened up
gradually to accommodate construction.

During the day, two lanes on La Jolla Parkway into Torrey Pines Road will be maintained
in both directions during construction.  There may be occasions when the construction
crew will need to drop an additional lane.  If the team needs to drop one lane in a certain
direction, they will work to minimize the amount of time this condition exists. Please
allow some extra time when traveling through the area.

2B) Torrey Pines/La Jolla Boulevard



Water Main Replacement Phase II:
The design of the Torrey Pines Road Pipeline Phase II officially started November 1,
2002.  Construction is projected to begin in Fall 2004 and be completed Spring 2006.
The total estimated cost is approximately $6.4 million.  The design team’s progress will
continue to be included in this email report.

3) Community Involvement, Outreach and Information:

For emergencies water main breaks, a high line leak, etc, contact the Water
Department’s Emergency Phones at 619 515-3525. This line takes calls and dispatches
crews to investigate and/or fix problems.

For general inquiries about the work, contact the dedicated hotline for these projects at
619 533-7539. This line is checked throughout the day; calls are then distributed to the
appropriate project team member for follow up.

Should you have any questions or concerns about this update or the La Jolla Area
Public Improvements in general, please do not hesitate to call either of us.

Catherine Smith/Destree Lazo
Collaborative Services
619 232 2112
E: Catherine@collaborativeservices.biz

DestreeL@collaborativeservices.biz


